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12" Street Dump Site

(aka 12" Street Landfill Site)
Near 12" Street ramp to 1-495
Wilmington, DE 19802

ATTN: RRC
cc: A. Breslin
P. Welsh
Wilmington Council
G. Giles
L. SITUATION (as of 8 September 2000)

II.

Event: CERCLA Removal Action

A. Erosion and sedimentation control facilities continue to function properly.
Siltation fencing has held soil and all drainage enters the sedimentation pond.
No erosion from the site has been observed. Tetra Tech has begun to develop
plans for Phase III of erosion and sedimentation control plans: final grade and
cover. A final grade and capping plan is anticipated on 22 September 2000.

B. START continues air monitoring and sampling. Cartridges worn by ERRS
operators and response technicians during site operations are analyzed in
order to determine the concentrations of contaminants in respirable air. Thus
far, analytical results indicate concentrations far below risk based
concentrations. The OSC will use this information to reevaluate PPE needs.

C. Estimated Project Costs (as of 8 September 2000):

ORGANIZATION COSTS TO DATE CEILING

ERRS (Guardian) $ 701,326 $1,623,000

START (Weston/TtEMI) $ 21,113 $ 120,000

EPA $ 43,569 $ 240,000

TOTAL $ 766,008 $1,983,000

ACTIONS
A. ERRS excavate and relocate streambank soils to lower lying areas of the Site

per the subgrade plan developed by Weston, Inc. ERRS continue to survey
the streambank in order to excavate the proper amount of soil in accordance
with subgrade plan.
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B. On 6 September, START collected a groundwater sample from geoprobe well %
GP3, located at the center of the Site. This sample will be analyzed for
dissolved TAL metals.

C. ERRS excavated two test pits along the northern property boundary of the Site
in order to determine northern capping limits. Upon discovery of wastes in
these pits similar to those found onsite, the OSC has determined the cap will
extend to the concrete lot directly to the south of Asset Recovery Systems
office building.

D. Tetra Tech engineer J. McCall onsite this week to discuss additional areas to
be included in the final capping action, the adjustment to the final height of
the streambank fortification material, and retention pond options when final
capping action takes place.

III. FUTURE ACTIONS

A, Grading of Site in preparation for capping.

B. Cap construction and installation upon completion of cap design by Tetra
Tech engineers.

Michael Towle, OSC
EPA Region III
Philadelphia, PA





